

STRICTLY PRIVATE AND CONFIDENTIAL

Green Square and L'avenir

Two commercial and office developments, El Mostakbal City, Cairo

Private placement: combined investor ticket of EGP 125 million (EGP 62.5 million in each project)

ALL INFORMATION IN THIS PRESENTATION IS CONFIDENTIAL AND SUBJECT TO THE NON-DISCLOSURE AGREEMENT. Do not copy, forward or disclose it.

Investment highlights

26,442 m2

Combined built-up area, G+2: 13,023 and 13,419 m2

M42 and M42

Handover months: Green Square and L'avenir

EGP 4.93 bn

Combined sales plan, at modelled prices

35 / 65

Revenue split with the landowner (Al Ahly Sabbour) and Jalour, in both projects

- One investor, EGP 125 million: EGP 62.5 million in each project. The landowner owns the land; Jalour designs, permits, builds, markets, sells, collects and operates.
- Option A: units with a face value of EGP 250 million in total (2.0x) at launch list. Projected investor IRR 27.7% (base), 19.5% downside.
- Option B: cash of EGP 287.5 million (2.3x) in 12 quarterly instalments per project after a 24-month grace. Projected investor IRR 26.5%.
- Each project sits in its own company, with no cross-collateral and no cross-default.

Source: Jalour financial model; Financial Annex, Combined_Summary sheet. IRRs are projections, not guarantees.

Transaction overview

Term	Summary
Investor ticket	EGP 125 million in total (USD 2.6 million at EGP 48 per USD): EGP 62.5 million in Green Square and EGP 62.5 million in L'avenir
Issuers	One project company for each development (names, jurisdiction and instrument to be confirmed by counsel)
Use of proceeds	Down payments to the landowner, guarantee instalments and working capital to each funding peak, and pre-construction costs (modelled need EGP 113.0 million and EGP 112.5 million)
Option A: units	Units with a face value of EGP 125 million in each project at launch list prices (EGP 250 million in total), from the first two sales tranches of each
Option B: cash	EGP 143.75 million from each project (EGP 287.5 million in total) in 12 equal quarterly instalments of EGP 11.98 million each, after a 24-month grace period
Choice	The investor chooses Option A or Option B at signing; the choice applies to both projects
Balance of funding	The balance of project funding is provided by Jalour sponsor equity, project collections and other capital sources. This applies in each project.
Further capital	Jalour may raise further capital at project or holding level, subject to the investor's stated rights (ranking, collateral, information rights)

Source: Term summary; final terms are set by the definitive agreements.

Market: Cairo office and commercial supply and demand

73%

of Cairo office stock, current and future, is in New Cairo

~9%

office vacancy, stable (Q1 2026); Grade A occupancy about 90%

+82%

office pipeline to 2029 relative to current stock: supply is the main risk

USD 348

Grade A rent per m2 per year in New Cairo business parks (Q2 2026)

- Mostakbal City covers about 11,000 feddans, with a planned population of about 1 million; master developer is the state-linked Mostakbal for Urban Development (MIDAR).
- Connected by the Regional (Middle) Ring Road and the East Cairo monorail corridor to Shorouk, Obour, Badr and the New Administrative Capital.
- Cairo retail stock above 3.3 million m2 after about 89,000 m2 delivered in Q1 2026, mostly small malls in New Cairo and Giza; about 331,300 m2 more due by end 2026.
- Comparable commercial schemes are under way: Hassan Allam's HAPTOWN (offices G+1 to G+4, retail, healthcare) in Mostakbal City.

Source: Knight Frank (via Arabian Business, Jul 2026; Enterprise, Jul 2026); JLL Q1 2026 (via Invest-Gate); MIDAR; Nawy; Bayut; Invest-Gate. Knight Frank and JLL use different office-stock definitions.

Market: pricing evidence and demand drivers


Indicator	Evidence	Plan
Office prices	Mostakbal City listings: EGP 106,000 to 120,000 per m2 (asking)	Launch EGP 135,000 (Green Square) and 160,000 (L'avenir); delivery list 200,000 and 240,000
Retail prices	New Cairo listings: EGP 139,000 to 325,000 per m2 (asking, individual listings)	Launch EGP 225,000 and 250,000; delivery list 300,000 and 360,000
Price growth	New Cairo secondary prices +3.1% y/y (Q1 2026); broker estimates 10 to 16% a year for 2026	Launch to delivery list: offices +48% / +50%; retail +33% / +44%
Offices vs today	Asking prices today, mid-point EGP 113,000	Delivery list +77% (about 15% a year) and +112% (about 18% a year)
Interest rates	CBE overnight deposit rate 19.00% (Sep 2026); urban inflation 14.5% (Aug 2026)	Discount rate 14% in the model
Developer sales	Top 10 developers EGP 670 bn in H1 2026, +2.9% y/y; units sold -5%	Sales over about 3 years from launch

Reading across: both plans need price growth at the upper end of recent evidence. The downside case on slide 15 tests lower prices and later sales.

Source: Property Finder listings (2026); JLL via Enterprise (2026); Sands of Wealth (2026); CBE via Bnok24; CAPMAS via Ahram Online; Daily News Egypt. Listings are asking prices, not transactions. Pricing growth is measured from today (assumed December 2026).

The two projects

Item	Green Square	L'avenir
Land area (m2)	14,470	14,910
Footprint, 30% (m2)	4,341	4,473
Height	G+2	G+2
Retail built-up area (m2)	4,341	4,473
Office built-up area (m2)	8,682	8,946
Total built-up area (m2)	13,023	13,419
Finishing standard	Core and shell	Core and shell
Sales start	Month 1	Month 1
Construction	Months 7 to 42	Months 7 to 42
Handover	Month 42	Month 42



Source: Jalour financial model (project summaries).


Partnership with Al Ahly Sabbour and the revenue share

Al Ahly Sabbour

Landowner of both plots. Receives 35% of collections, subject to a minimum guarantee.

Jalour

Developer and operator. Keeps 65% of collections. Carries design, permits, core-and-shell construction, marketing, sales, collection and operation costs.



- Minimum guarantee EGP 800 million (Green Square) and EGP 850 million (L'avenir) over six years; down payments EGP 80 and 85 million (10%) paid up front.
- Landlord share is 35% of collections or the guaranteed instalment, whichever is higher; any excess is settled from year 8.
- Allocation of units, assignment of collections or any encumbrance affecting the landlord share requires the landlord's written consent.

Source: Jalour financial model (landlord terms); agreement terms to be confirmed in the data room.

Jalour Developments: role and track record

Role in both projects

- Design and permits
- Construction to core-and-shell standard
- Marketing, branding and sales
- Collection of instalments
- Operation, management and maintenance, directly or through a facility management company
- Covers project funding gaps from its cash reserves and cash from other projects it is constructing (to be documented)


Track record and team

- Completed projects, area delivered and units handed over
- Management team biographies
- Audited financial statements of Jalour and Al Jalal Holding
- References from landlords, contractors and buyers
- All provided after the investor signs a non-disclosure agreement


Source: Jalour Developments is the real estate arm of Al Jalal Holding, Cairo. Sponsor materials are provided after the investor signs a non-disclosure agreement.

Sales plan and pricing

Green Square: sales value by quarter (EGP million)



L'avenir: sales value by quarter (EGP million)




EGP thousand per m2	Retail launch	Retail delivery list	Offices launch	Offices delivery list	Sales plan (EGP m)
Green Square	225	300	135	200	2,253
L'avenir	250	360	160	240	2,674

Payment plans: down payment 5% to 20%, equal second payment after three months, instalments of 2 to 8 years and a delivery payment of 20% to 25%, collected on a contractual milestone ahead of handover.

Source: Jalour financial model (sales sheets). Prices are model assumptions; see slide 5 for market evidence.

Collections, costs and cash flow



375 / 595

Net cash flow, nominal: Green Square / L'avenir
(EGP million)

230 / 351


NPV at 14% (EGP million)

102.5 / 102.0

Peak cumulative shortage (EGP million)

Source: Jalour financial model; Financial Annex, GS_Project_CF and LA_Project_CF sheets. Project years: Y1 = months 1 to 12.

Combined cash position: Green Square and L'avenir



Peak shortage (EGP m)	Green	L'avenir	Combined
Base	103	102	168
Delivery payments at handover	269	244	318
Collections slip 2 quarters	236	381	478
Sales +12 months, prices -10%	441	849	1,089

Investor pooled cash after tickets and payouts (Option B)	EGP m
Base, lowest	-43.0
Delivery payments at handover, lowest	-301
Sales +12 months, prices -10%, lowest	-1,144

- Base case: the combined position is lowest at EGP 168.0 million in month 9 and turns positive in month 24.
- In the stress cases both projects are short at the same time, so one project's cash cannot be assumed to fund the other. No cross-collateral or cross-default between the projects.

Source: Jalour financial model; Financial Annex, Combined_Position and Combined_Summary sheets. Months on the common calendar: Green Square launch = month 1, L'avenir launch = month 7. Projections, not guarantees.

Sources and uses of funds, by project

Green Square	EGP million
Down payment to landowner	80.0
Guarantee instalments and working capital to the peak	22.5
Design, permits, pre-construction (assumption)	10.5
Total uses at peak	113.0
Investor ticket	62.5 (55%)
Balance of project funding	50.5

L'avenir	EGP million
Down payment to landowner	85.0
Guarantee instalments and working capital to the peak	17.0
Design, permits, pre-construction (assumption)	10.5
Total uses at peak	112.5
Investor ticket	62.5 (56%)
Balance of project funding	50.0

- The balance of project funding is provided by Jalour sponsor equity, project collections and other capital sources.
- Modelled peak cumulative shortage: Green Square EGP 102.5 million (ticket 61% of it); L'avenir EGP 102.0 million (ticket 61%).
- If delivery payments arrive at handover the peak shortage is EGP 269 million and EGP 244 million. Jalour will cover gaps above project cash from its cash reserves and cash from other projects it is constructing.
- Nothing in this structure is ring-fenced: each ticket is project funding.

Source: Financial Annex, GS_Sources_Uses and LA_Sources_Uses sheets. Pre-construction cost is an assumption pending Jalour's budget.

Option A (units) and Option B (cash) side by side

EGP 125 million combined	Option A: units	Option B: cash
Entitlement	Units with a face value of EGP 250 million (2.0x): EGP 125 million in each project, at launch list	EGP 287.5 million (2.3x): EGP 143.75 million from each project
Timing	Allocation at signing; handover months 42 and 42; resale from three months later	Grace 24 months; 12 quarterly instalments per project, months 24 to 57 and 27 to 60
Price exposure	Yes: value moves with Mostakbal City prices	No unit price exposure; fixed instalments
Projected IRR, base	27.7%	26.5%
Projected multiple, base	2.83x	2.30x
Upside IRR	30.6% (3.11x)	Contractual: 26.5% if paid
Downside IRR	19.5% (2.54x)	Contractual: 26.5% if paid; depends on Jalour funding
Payback (month)	51	42
Main risk	Resale price and timing; consents to assign	Payment capacity during the construction peaks

Source: Financial Annex, Combined_Summary sheet. Projections; downside = sales delayed 12 months and prices 10% lower. One option applies to both projects.

Security package and investor protections

Proposed base package, in each project


- Option A: a registered allocation of specific units from the first two sales tranches; the units are the investor's asset
- Option B: earmark of specific unsold units with a list value of at least the ticket, with a right to substitute equal value
- Payment priority covenant: no shareholder distributions or shareholder-loan repayments while an instalment is overdue
- Negative pledge on the earmarked units
- Information rights: monthly reporting and audit rights
- Sponsor funding undertaking for project gaps from Jalour cash reserves and other projects' cash; no guarantee of return

Optional and for counsel

- Promissory note or post-dated cheques for each Option B instalment (common practice in Egypt)
- Independent engineer reporting on construction progress
- Step-in right to market the earmarked units after a payment default
- Landlord acknowledgement of the unit allocation
- Parent guarantee: not offered in this structure
- Each project has its own security; there is no cross-collateral or cross-default

Source: Proposal for review by Jalour's lawyers. Landlord consent is required for any allocation or encumbrance affecting its 35% share.

Returns and sensitivity



Project case	Green NPV	Peak	L'avenir NPV	Peak
Base	230	103	351	102
Prices -10%	124	114	232	138
Prices +10%	336	103	469	88
Sales delay 12 months	52	408	143	779
Cost overrun +10%	173	103	294	117
Collections slip 2 quarters	134	236	239	381
Delivery payments at handover	166	269	313	244

- Option A break-even: the units can fall to 36% (Green Square) and 35% (L'avenir) of the delivery list price before the ticket is lost.
- Option B: pooled cash covers each instalment at least 2.5x; net cash flow alone covers it in 4 of 12 quarters (Green Square) and 9 of 12 (L'avenir) because of the construction peaks.
- Returns are projections, not guarantees.

Source: Financial Annex, Combined_Summary, Scenarios and Sensitivity sheets. NPV and peak shortage in EGP million, before any investor instrument.

Risks and mitigants

Risk	Mitigant
Market and price: plans assume list-price rises of 33% to 50% over the sales windows	Downside case shown; Option B has no unit price exposure; price evidence in the data room
Delivery payments collected ahead of handover	Contractual milestone; Jalour covers any gap from cash reserves and other projects' cash; stress case shown
Both projects short at the same time in stress cases	Combined view disclosed; funding capacity beyond these two projects evidenced after NDA
Construction cost and inflation (costs flat in the model)	Cost +10% case; fixed-price contracting to be sought; contingency 5% in the model
Landlord: consent and minimum guarantee payments	Written consent as a condition precedent; guarantee schedules funded in the plans
Legal and regulatory: private placement, off-plan rules, assignment of contracts	Counsel review before signing; developer and landlord consent mechanics defined
Currency: EGP returns; USD value may fall	USD equivalents shown at EGP 48; foreign investors take FX advice
Concentration: two projects, one city, one landowner	Each project has its own company, security and reporting; no cross-collateral or cross-default

Source: Jalour; full risk factors in the Investment Memorandum and the Due Diligence Memorandum.

Timeline and milestones

Green Square



L'avenir



- Funding: Green Square in month -3 and L'avenir in month 0, each when the landlord down payment falls due. Months are counted on each project's own timeline (month 1 = its sales launch).
- Option A: units allocated at signing and delivered at each handover; resale after consents.
- Option B: 24-month grace, then 12 quarterly instalments per project.

Source: Jalour financial model; Financial Annex. Months count from the start of the model timeline.

The ask and next steps

Jalour invites a combined investment of EGP 125 million: EGP 62.5 million in Green Square and EGP 62.5 million in L'avenir, with the choice of Option A (units, 2.0x face value) or Option B (cash, 2.3x over 3 years after a 24-month grace period).

- 1 Sign the non-disclosure agreement (template provided)
- 2 Review the investment presentation, memorandum and financial annex
- 3 Receive sponsor, permit and landlord documents; select Option A or Option B
- 4 Due diligence, landlord consent and definitive documents
- 5 Signing and funding

Jalour may raise further capital at project or holding level, subject to the investor's stated rights. Projections are not guarantees. All information in this presentation and in the other documents of this pack is confidential and subject to the non-disclosure agreement.